



Project Control and Cost Management Software

Get complete control of project costs and drive better performance

Mpower is a proven solution for project cost management, designed and developed for use in engineering, construction, maintenance, and operations environments. It provides an integrated solution for cost control, productivity management, and earned value. With Mpower, you can schedule, cost, time-write, bill, procure, estimate, control, manage, and report: and you can do it all from anywhere in the world. Fully leverage Mpower data across your organization via integration with systems such as SAP, Oracle e-Business Suite, IBM Maximo, Primavera, and Microsoft Project.

Projects using Mpower software can:

- Enable timely & granular time writing
- Manage costs and optimize project spend
- Ensure accurate & swift accounts payable and receivable
- Improve visibility to make informed decisions
- Measure and analyze budgets, actuals, and forecasts
- Manage change requests and cost growth



Mpower Capabilities

Mpower Project Control and Cost Management Software provides projects with advanced tools to help keep projects on budget and schedule across the project lifecycle.

Time Management

- Improved timesheet validation and easy entry
- Actual hours data available and integrated
- Collect productive and non-productive hours plus overtime

Planning & Estimating

- Define projects in detail with CTRs, work orders, job cards, and advanced work packaging
- Make use of norms and templates to bring consistency to estimates

Commercial Management

- Create invoices and project valuations with structured data
- Manage internal costs with clarity of profitability across a project

Cost & Budget Control


- Define detailed budgets using detail entered when planning and estimating
- Maintain control of internal cost, price, and hours
- Easily track, report, and approve change orders

Productivity & Performance Management

- Manage labour hours as well as cost and revenue profiles, live and baselined, progress by period and cumulative, timesheets, accruals, procurement, and sales invoices

Project Procurement

- Manage supply chains through quotes, orders, receipts, and invoices
- See phased cost commitment levels and back charge relevant items to clients
- Call off stock to work orders, job cards, and CTRs while planning and estimating





Timesheet Status

Gas Plant Project
GP-023-2022
Jan 31, 2023

Period Total
122

Period Complete
114.00

% Complete
93.4



Current Period Status							
Team	Approver	Open	Valid	Approved	Missing	Incomplete	Total
Pipeline	Chris Saunders	5.00	10.00	18.00	2.00	1.00	36.00
Plant A	Jane Taylor	3.00	8.00	35.00	3.00	0.00	49.00
Plant B	Bob Lewis	12.00	17.00	6.00	0.00	2.00	37.00
- TOTAL -		20.00	35.00	59.00	5.00	3.00	122.00

Mpower - Timesheet Status

Ascertra - Information Powers Progress

Reliable information is the center point of successful capital projects and asset operations. Ascertra software ensures teams always have reliable information and documents to design, construct, and operate complex assets.

ascetra.com

